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ARRA Funded State Building Energy Efficiency and Renewable 

Energy Program $10,700,179

Manchester Boiler Replacement 20001R $166,488 $166,488 $166,488 20001R

Replace existing boiler, Manchester 

Armory Complete 

HVAC Project 20005R Phase I $1,129,617 $1,037,254 $1,122,553 $7,063

20005R 

Ph1 Complete

      Morton Building - Boiler Replacement Replace boiler Complete

      Safety Building (33 Hazen Drive) - Boiler Replacement Replace boiler, remove existing fuel tank Complete

      Manchester District Courthouse - Boiler Replacement Replace boiler Complete

      Supreme Court Building - Boiler & Chiller Replacement

Replace boiler, replace chiller, remove 

existing fuel tank Complete

HVAC Project 20005R Phase II $2,004,889 $1,767,802 $1,980,263 $24,626

20005R 

Ph2

Replace boilers and associated HVAC 

equipment at various buildings X April 2012

     Various DOT Sheds - 21 locations total throughout the state

Install wood fired furnace to burn blow-

down wood X April 2012

     Urban Forestry Center Replace existing boiler X April 2012

      Marine Patrol Warehouse Replace existing boiler X April 2012

      Concord District Court Replace existing boiler X April 2012

      DES/DHHS Building at 27/29 Hazen Drive Replace existing boiler X April 2012

      Acute Psychiatric Services Solar HW X April 2012

Status
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Windows/Insulation Phase I 20006R $1,128,508 $1,047,191 $1,128,508 20006R

Replace windows, add insulation at 

various buildings X April 2012

     Canterbury Rest Area (DOT District 5 shed 525) Replace windows, add insulation  April 2012

      Johnson Hall Add insulation April 2012

      Statehouse Provide weather-stripping at windows April 2012

      Londergan Add insulation April 2012

      Dolloff Refurbish existing windows April 2012

      Howard Rec. Replace windows April 2012

      Shieling Forest, Learning Center Provide windows for DRED to install April 2012

       Urban Forestry Center Provide windows for DRED to install April 2012

      Lakes Region Facility Cottages Replace windows April 2012

20009R Glencliff $4,111,233 $3,581,199 $4,095,466 $15,767

     Hydro Upgrades 20008R

Dredge pond, replace existing hydro 

controls X April 2012

     Wood Chip/Cogeneration 20009R

Build new wood chip fired co-generation 

steam/electric facility X April 2012

Windows/Insulation Phase II 20010R - DOT 20010R

Replace windows, add insulation at 

various buildings X April 2012

Design $14,957.00 $14,957 20010R

Self Install $96,019.02 $61,610 $96,019 20010R

20010R-C, Jackson Lumber Millwork Co. 

& 20010R-B, Misc. Vendors

Virtual Server - 27 Hazen Drive $539,341 $336,380 $508,736 $30,605

Provide new server system at 27 Hazen 

Drive. X April 2012

Phase II $128,756 $128,756

Phase II - New server system at 27 Hazen 

Drive. X April 2012

20013R  Steam Controls Project $606,597 $377,614 $606,597 20013R Energy UpGrades - Steam Controls X April 2012

     Howard Rec. 20013R Energy UpGrades - Steam Controls X April 2012
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     Dolloff 20013R Energy UpGrades - Steam Controls X April 2012

     Pillsbury Street 20013R Energy UpGrades - Steam Controls X April 2012

200014R-A - Gas Piping Design $93,775 $7,560 $93,775 200014R Concord Corrections Gas Piping Design X April 2012

Concord Corrections 20008R

Dredge pond, replace existing hydro 

controls X April 2012

Admin Costs as of 03/31/11 $680,000 $619,073 $680,000

$10,700,179 $9,017,127 $10,607,161 $93,018

UA = USING AGENCY

N = NEGOTIATIONS

D = DESIGN

C = CONSTRUCTION

H = HOLD
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